

STAP Members,

Here are the notes from last Friday's meeting (1/4/08) regarding Phase 2 of the sidewalk project.

1) We decided that future maps, used for RFP's and public meetings, should not include which side of the street STAP is suggesting the sidewalk to be placed. Instead, the line symbol for sidewalks should be placed in the center of the road and STAP will submit our road-side preferences separately, in writing, to the consultants and township staff.

2) We reviewed STAP's previously suggested changes to the Phase 2 plan that have not been included in the current GIS:

- a. Adding Howellville Road / Old Lancaster corner at T/E Middle School (Architects office)
- b. Adding Anthony Wayne Drive / Valley Forge Road corner leading to Gateway Shopping Center
- c. Moving Walker Road from Prussian to Thomas, from Phase 2 to Phase 3
- d. Moving Irish Road from Greene to Howellville, from Phase 2 to Phase 3 (STAP had never asked for it to be Phase 2)

We continue to feel that these changes should be part of the plans. Some STAP members expressed concern that our suggestions have been repeatedly ignored.

3) Since the TCDI grant has already been received, but the maps originally submitted by the township do not completely reflect STAP's suggestions, Erin will check with DVRPC about the possibility of replacing the segments described in 2.c and 2.d with the segment described in 2.a.

4) We determined that STAP members (Bob and/or Molly?) should approach the Gateway owners regarding the sidewalk connection within their property to Anthony Wayne Drive.

5) We decided that if some segments we suggested for Phase 3 are included in the 2008 Phase 2 planning/design, the construction of these segments can wait until the rest of Phase 3 construction.

6) We were given excerpt copies of the Comp Plan and asked to comment. We will be meeting Thursday, January 31 at 9am to review. Final comments are due to EJ by mid-February. The rest of the committee can pick up the excerpts and the Land Use Plan map from EJ at their convenience.